

RESETTLEMENT & REHABILITATION POLICY

9. Monitoring And Evaluation:

9.1 Monitoring of the Project will be necessary to watch the progress & to ensure adequate & timely implementation of the programmes, plants & policies/norms related to the R&R work as well as other components of the project. Internal monitoring will be carried out by a monitoring cell under the Chief Executive of the RADO for daily resettlement management. External monitoring will be done by representatives of the PAPs to be nominated by local Panchayat Samiti and external agency not associated with the Project will assist monitoring and evaluation of implementation of R&R activities.

9.2 The monitoring cell shall issue monthly job charts to the R&R officer & the L.A.O. as well as to the technical officers concerned with the land requisition and resettlement & rehabilitation works wherein targets to be achieved during the month will be laid down. Monthly progress report shall be prepared & submitted to the Monitoring Cell by the L.A.O. & R&R O, & other technical officers concerned reporting their actual achievement against the targets fixed in their respective job charts and reasons for shortfall, if any.

9.3 On completion of implementation of the R&R work, the RADO will get evaluated the resettlement & rehabilitation of the PAPs and its effect on the standards of living of the resettlers & the host population. Such evaluation may be done after every three years from the date of commencement of R&R work by the Project Authority with the participation of the representatives of the PAPs till a specified time. Suggestions made in the evaluation report will be incorporated in the RAP/ revised R.A.P. to make the R& R programmes more effective.

10. Enabling Provisions:

10.1 Cost and Budgeting :

Unless otherwise ordered by the State Govt., the cost of all compensation and R&R works and establishment shall be integral part of the overall project cost borne by the department. In case the project is required by several departments/agencies, the compensation and R&R costs shall be jointly borne by them in a proportion to be decided by the State Govt. The department(s)/agency(ies) requiring the project shall make necessary provisions in their respective budgets. The project concerned would thus provide financing for its R&R programme.

11. Scope for Making Amendments in the R&R Policy :

The State Government may from time to time make amendments in this R&R policy as and when considered necessary.